

# *National Highways Authority of India*

## **173<sup>rd</sup> Supplementary report on NHAI works as on May 31<sup>st</sup>, 2014**

### **INDEX**

<b>Section</b>	<b>Contents</b>	<b>Page Number</b>
	<ul style="list-style-type: none"><li>• Nationality of the contractors</li></ul>	1
	<ul style="list-style-type: none"><li>• Cost Ranges</li></ul>	2
	<b>Private sector Participation</b>	
	<ul style="list-style-type: none"><li>• Summary of BOT toll / BOT Annuity based contracts (NHDP Phase-I)</li></ul>	3-4
	<ul style="list-style-type: none"><li>• NHAI Contracts with BOT/ Annuity / SPV Funding (NHDP Phase-I, II ,III &amp; V)</li></ul>	5-41
	<ul style="list-style-type: none"><li>• List of completed contracts with BOT/Annuity/SPV and Share of Private Sector and Viability gap funding</li></ul>	42-48
	<ul style="list-style-type: none"><li>• Progress of NHDP Phase –II(BOT): Balance for Award</li></ul>	
	<ul style="list-style-type: none"><li>• Externally Funded Projects</li></ul>	
	<ul style="list-style-type: none"><li>- Summary</li></ul>	49
	<ul style="list-style-type: none"><li>- Details Under Implementation</li></ul>	50
	<ul style="list-style-type: none"><li>- Details Completed</li></ul>	51-56
	<ul style="list-style-type: none"><li>• Foreign contractors</li></ul>	57-59
<hr/>		
	<b>Chainage chart</b>	
	GQ Chainage Charts	
	<ul style="list-style-type: none"><li>- Delhi to Mumbai on NH 8,76 &amp; 79</li></ul>	A1-A4
	<ul style="list-style-type: none"><li>- Mumbai to Chennai on NH 4,7 &amp; 46</li></ul>	B1-B6
	<ul style="list-style-type: none"><li>- Kolkata to Chennai on NH 5,6 &amp; 60</li></ul>	C1-C5
	<ul style="list-style-type: none"><li>- Delhi to Kolkata on NH-2</li></ul>	D1-D4
	<ul style="list-style-type: none"><li>• North South &amp; East West Chainage charts</li></ul>	
	<ul style="list-style-type: none"><li>- East West</li></ul>	E1-E15
	<ul style="list-style-type: none"><li>- North South</li></ul>	F1-F15
	<ul style="list-style-type: none"><li>- Phase –III</li></ul>	G1-G14
	<ul style="list-style-type: none"><li>- Operation and Maintenance</li></ul>	
	<ul style="list-style-type: none"><li>- Toll Fee Collection</li></ul>	

---

# National Highways Authority of India

## 173<sup>rd</sup> Monthly report on NHAI works as on May 31<sup>st</sup> , 2014

### INDEX

Section	Contents	Table Number	Page Number
<b>A</b>	<b>Executive Report</b>		
	<ul style="list-style-type: none"> <li>• Over All Status</li> </ul>	A	1
	<ul style="list-style-type: none"> <li>• Executive summary (Completed, under implementation &amp; financial progress)</li> </ul>	1	2
	<ul style="list-style-type: none"> <li>• Summary of Completed Stretch</li> </ul>	2	3
	<ul style="list-style-type: none"> <li>• NS &amp; EW corridors: Status &amp; Contracts balance for award</li> <li>• NHDP Phase III , IV, V &amp; VII Status</li> <li>• Contracts for which LOA issued and agreement signing awaited</li> <li>• Terminated Contracts Status</li> <li>• Completed and partially stretches Details.</li> <li>• Contracts due for completion w.r.t. original date of completion and yet not completed</li> <li>• Contracts getting completed in next 2-3 months</li> </ul>	4 - - 4 6 7 8	4 5 6 7-8 9-46 47-53 54-56
<b>B</b>	<b>Contracts under implementation</b>		
	<ul style="list-style-type: none"> <li>• Expenditure Details</li> </ul>	9	57
	<b>NHDP PHASE I</b>		
	<ul style="list-style-type: none"> <li>• GQ Land Acquisition Status</li> <li>• NS &amp; EW Land Acquisition Status</li> <li>• NS &amp; EW corridors Phase I</li> </ul>	10 10 -	58 59 60
	<b>NHDP PHASE II</b>		
	<ul style="list-style-type: none"> <li>• NS &amp; EW corridors Phase II</li> </ul>	10	61-69
	<b>PORT CONNECTIVITY AND OTHER PROJECTS</b>		
	<ul style="list-style-type: none"> <li>• Port connectivity</li> <li>• Other contracts</li> </ul>	10 10	70 71-73
	<b>NHDP PHASE III</b>		
	<ul style="list-style-type: none"> <li>• NHDP Phase IIIA</li> </ul>	10	74-91
	<b>NHDP Phase IV</b>	10	92-100
	<b>NHDP Phase V</b>		101-105
	<b>NHDP Phase VII</b>		106
	<b>SARDP-NE</b>		107
<b>C</b>	<b>Private sector Participation</b>		
	<ul style="list-style-type: none"> <li>• Summary of BOT toll / BOT Annuity based contracts</li> </ul>		108-109
<b>D</b>	<ul style="list-style-type: none"> <li>• Externally Funded Projects</li> <li>• Summary of EAP Projects</li> </ul>		110

# *National Highways Authority of India*

## **168<sup>th</sup> Monthly report on NHAI works as on January 31<sup>st</sup>, 2014**

### **Section A: Executive Report**

<b>Section</b>	<b>Contents</b>	<b>Table Number</b>	<b>Page Number</b>
<b>A Executive Report</b>			
• Executive summary		1	1
	<i>(Completed, under implementation &amp; financial progress)</i>		
• Summary of Completed Stretch		2	2
• GQ Cumulative physical progress including projects under implementation		3	3
• NS & EW corridors: Status & Contracts balance for award		4	4
• NHDP Phase IIIA : Status & NHDP Phase V : Status		-	5
• Contracts for which LOA issued and agreement signing awaited		4	6
• Terminated Contracts Status		-	7-8
• Completed and partially stretches Details		6	9-42
• Contracts due for completion w.r.t. original date of completion and yet not completed		7	43-50
• Contracts getting completed in next 2-3 months		8	51-54

# *National Highways Authority of India*

## **168<sup>th</sup> Monthly report on NHA works as on January 31<sup>st</sup>, 2014**

### **Section B: Contracts under Implementation**

<b>Section</b>	<b>Contents</b>	<b>Table Number</b>	<b>Page Number</b>
<b>B</b>	<b>Contracts under implementation</b>		
	• Expenditure Details	9	55
	<b>NHDP PHASE I</b>		
	• GQ Land Acquisition Status	10	56
	• NS & EW Land Acquisition Status	10	57
	• NS & EW corridors Phase I	-	58
	<b>NHDP PHASE II</b>		
	• NS & EW corridors Phase II	10	59-68
	<b>PORT CONNECTIVITY AND OTHER PROJECTS</b>		
	• Port connectivity	10	69
	• Other contracts	10	70-71
	<b>NHDP PHASE III</b>		
	• NHDP Phase IIIA	10	72-89
	<b>NHDP Phase IV</b>		90-96
	<b>NHDP Phase V</b>		97-101
	<b>NHDP Phase VII</b>		102
	<b>NH-34</b>		103
	<b>SARDP-NE</b>		104
	<b>NH (0) Projects</b>		105
<b>C</b>	<b>Private Sector Participation</b>		
	• Summary of BOT Toll/BOT Annuity based contracts (NHDP Phase-I)		106-107
<b>D</b>	<b>Externally Funded Projects</b>		
	Summary of EAP Projects		108

*National Highways Authority of India*

**168<sup>th</sup> Monthly report on NHAI works as on January 31<sup>st</sup>, 2014**

**Section C: Chainage Chart**

<b>Section</b>	<b>Contents</b>	<b>Table Number</b>	<b>Page Number</b>
<b>Chainage chart</b>			
	GQ Chainage Charts		
	- Delhi to Mumbai on NH 8,76 & 79	11	A1-A4
	- Mumbai to Chennai on NH 4,7 & 46	11	B1-B6
	- Kolkata to Chennai on NH 5,6 & 60	11	C1-C5
	- Delhi to Kolkata on NH-2	11	D1-D4
	• North South & East West Chainage charts		
	- East West	11	E1-E15
	- North South	11	F1-F15
	- Phase –III	11	G1-G14

*National Highways Authority of India*

**168<sup>th</sup> Monthly report on NHAI works as on January 31<sup>st</sup>, 2014**

**Section D: Monthly Information Report**

<b>Section</b>	<b>Contents</b>	<b>Table Number</b>	<b>Page Number</b>
<hr/>			
<b>D</b>	<b>Monthly Information Report</b>		
	- Operation & Maintenance		
	- Toll Fee Collection		

---