

**List of Contracts for which LOA issued during the month of May 31<sup>st</sup>, 2014**

S.N	Stretch / from km to km/ Package	Funded By	NH No	Length (km)	Total Project Cost (Rs.Cr.)	Awarded cost/BOT Grant/annuity payment (Rs.Cr.)	LOA Issued / Present Status	Name of Contractor/ Nationality/ DPR Consultant
1	Four laning of Kaithal – Rajasthan border section of NHA 152/65 from km 33.250 to km 241.58 in the state of Haryana under NHDP Phase IV through PPP on DBFOT basis section	BOT	65	166.25	1393	Grant 234.00	LOA Issued on 06/05/14	M/s IRB Infrastructure Developer Ltd.
2	Construction flyover at Bahalgarh at km 41.21 and construction of additional 2 lane bridge near Rasoi at km 32.275 on drain no 8 of NH-1 section of Delhi/Haryana border from 29.30 to Panipat km 86.00 in the state of Haryana	EPC	1	-	77.97	69.81	LOA Issued on 05/05/14	M/s Gawar Construction Ltd

**Terminated Contract and re-awarded:**

S. No.	Stretch	Funded By	NH No	Length (km)	When terminated
1	Chitradurga bypass	ADB	4	18	Apr-2006
2	Ganjam to Icchapuram (OR-VIII)	NHAI	5	50.8	14-01-2004
3	Shikohabad to Etawah (GTRIP I-B)	WB	2	59.02	09-06-2004
4	Srikakulam to Champawati (AP-1)	NHAI	5	48	21-12-2004
5	Etawah Bypass	NHAI	2	13.6	05-04-2005
6	Haveri - Harihar	NHAI	4	56	16.01.2007
7	Harihar - Chitradurga	NHAI	4	77	16.01.2007
8	Balasore –Bhadrak (OR-III)	NHAI	5	62.64	20-12-2007
9	Sunakhala – Ganjam (OR-VII)	NHAI	5	55.71	03-04-2008
10	Tumkur Bypass	NHAI	4	13	May-2008
11	Bridges Section (WB-III)	NHAI	6	1.732	Aug-2008
<b>North South</b>					
1	Six laning of Panchi Gujran to Kamaspur (Sonepat) (NS-17/HR)	NHAI	1	21.7	11.12.2004
2	Eight laning of Haryana / Delhi Border to Mukaraba Chowk (NS-18/DL)	NHAI	1	12.9	11.12.2004
3	Kanniyakumari – Panagudi (NS-32)	NHAI	7	30.6	Jan-2007
4	Pathankot to Bhogpur(NS-38/PB)	NHAI	1A	40	Sep-2008
5	Eight laning of Haryana / Delhi Border to Mukaraba Chowk (NS-18/DL)	NHAI	1	12.9	13-01-2009
6	Wadner-Devdhari(NS-60/MH)	NHAI	7	29	Mar-2009
7	Kelapur-Pimpalkhatti ( NS-60)	NHAI	7	22	May-2010
<b>East-West</b>					
8	Lucknow – Kanpur (EW/3A)	NHAI	25	16	
9	Lucknow Bypass (EW-15/UP)	NHAI	56A & B	22.85	22-03-2008
<b>Port Connectivity</b>					
10	Haldia Port	SPV	41	53	26.04.07
11	Cochin Port	SPV	47	10	28-05-2007
12	Tuticorin Port	SPV	7A	47.2	Nov-2009
13	Chennai – Ennore Express way	SPV	SR	10	24-06-08
14	Chennai – Ennore Express wa	SPV	SR	15	Sep-2008
<b>NHDP Phase V</b>					
15	Barwa-adda-Panagarh	BOT	2	122.88	May-2012

**Foreclosed Contracts and re-awarded**

<b>East-West</b>					
<b>S. No.</b>	<b>Stretch</b>	<b>Funded By</b>	<b>NH No</b>	<b>Length (km)</b>	<b>When foreclosed</b>
1.	Maibang to Lumding(AS-25)	NHAI	54	28	-
2.	Maibang to Lumding(AS-24	NHAI	54	15	-
3.	Maibang to Lumding(AS-26	NHAI	54	23	
4.	Harangajo to Maibang (AS-21)	NHAI	54	26	
5.	Harangajo to Maibang (AS-22)	NHAI	54	24	

<b>NHDP Phase V</b>					
<b>S. No.</b>	<b>Stretch</b>	<b>Funded By</b>	<b>NH No</b>	<b>Length (km)</b>	<b>When foreclosed</b>
1.	Six Laning from 192.00 to Km 198 km bridge on river nivedita on NH-8 in Gujarat	NHAI	8	6.74	-

**Terminated Contract :**

<b>S. No.</b>	<b>Stretch</b>	<b>Funded By</b>	<b>NH No</b>	<b>Length (km)</b>	<b>When terminated</b>
<b>North South &amp; East -West</b>					
1	<b>Gundla Ponchampalli to Bowenpalli / (NS-23)</b>	NHAI	7	23.1	Dec-04 & Oct-11
2	Deewapur to UP/Bihar Border(LMNHP-9)	WB	28	41.085	Nov-13
<b>NHDP Phase III</b>					
3	2 Laning of Forbesganj-Jogwani	Annuity	57A	9.258	Oct-2013
4	Hospet – Chitradurga	BOT	13	120.03	Dec-2013
5	Kannur - Kuttipuram (Package -II)	BOT	17	81.5	Nov-2013
6	Kannur - Kuttipuram (Package -I)	BOT	17	83.2	Sep-2013
7	Khagaria – Bakhtiyarpur	BOT	31	112.98	Jan-2014
8	UP/Haryana Border-Yamunanagar – Saha – Barwala-Puchkula	BOT	73	107	Mar-2014
9	Gopalganj - Chappra	Annuity	85	92	Apr-2014
<b>NHDP Phase IV</b>					
10	4-Laning of Angul - Sambalpur	BOT	42	153	Nov-2013
11	Jabalpur to Lakhanadone	BOT	7	80.82	July-2012
12	Meerut - Bulandshahar	BOT	235	66.48	Sep-2013
13	Luknow – Sultanpur	BOT	56	125.90	Oct-2013
14	Raipur - Bilaspur	BOT	200	126.53	Feb-2104
15	Hospet –Bellary-Karnataka /AP Border	BOT	63	95.44	Feb-2014
16	Shivpuri -Dewas	BOT	3	330.20	May-2014
<b>NHDP PHASE-V</b>					
17	Six-Laning of Anandapuram-Visakapatnam-Anakapalli	BOT	5	58.222	Dec-2013
18	Six-Laning of Gundugolanu Rajamundry	BOT	5	120.741	Dec-2013
19	Agra – Etawah Byapss	BOT	2	124.50	May-2014

**Foreclosed Contracts/LOA cancelled and withdrawn :**

NHDP PHASE III					
1	Goa/KNT Border - Panaji	BOT	4A	69	-
2	Maharashtra/Goa border –Panaji- Goa/KNT Border	BOT	17	139	-
3	Chethalai - Ochira	BOT	47	83.60	-
4	4 Laning of Coimbatore-Mettupalayam	BOT	67	53.93	Aug-2013
5	4-Laning of Solapur - Bijapur	BOT	13	110.54	Dec-2013
6	Kota – Jhalawar	BOT	12	88.09	Sep-2013
NHDP PHAVE IV					
7	Jabalpur-Katni -Rewa	BOT	7	225.70	Jan-2013
9	Bimitrapur - -Barkate	BOT	113	85.58	Mar-2014
NHDP Phase V					
10	Aurangabad-Barwa Adda	BOT	5	220	Nov-2013