

**Sr. No. 5(ii) - Contractual disputes pending before the Arbitral Tribunals**

Sr. No	Name of Project/ State	Date of Contract/ Concession Agreement (Contract Price/ TPC)	Name of Claimant	Claim Amount (excl. interest)	Counterclaim Amount (excl. interest)	Date of ref. of case to CCIE	CCIE-1 or CCIE-2
1..	Construction of 4/6 lane access controlled Chittorgarh Bypass [from Km.159 of NH79 to Km.213 of NH76] in Rajasthan	03.08.2005 (Rs.133.04 Cr.)	Ashoka-Valecha (JV)	Rs.123.2Cr.	Nil	21.07.2017	CCIE-1
2.	Moradabad-Bareilly (114 km) DBFOT(Toll) Project on NH-24 in Uttar Pradesh	19.02.2010 (Rs.1,267 Cr.)	Concessionaire Moradabad-Bareilly Expressway Ltd. (Promoters: IL&FS)	Rs.1,120 Cr.	Rs.46.4 Cr.	26.07.2017	CCIE-2
3	Pimpalgaon-Nashik-Gonde Section of NH-3 in Maharashtra	08.07.2009 (Rs.940Cr.)	L&T PNG Tollway Pvt. Ltd. (Promoters : L&T-Ashoka Buildcon Consortium)	(i) Termination Payment Claim Rs.1,591Cr. (ii) State Default Claim Rs.117Cr.	Rs.652Cr.	04.09.2017	CCIE-2